
CONSTRUCTION COMMITTEE MEETING - MINUTES  Page 1 of 1 

 

 

 

 

       

 

State Board of Education 

CONSTRUCTION COMMITTEE  

August 28, 2015 

Room 500, Cross State Office Building 

 

 

MINUTES 

 

 

COMMITTEE MEMBERS PRESENT:  Peter Geiger, Chair 

 Alan Burton 

 Ande Smith  

 Noa Sreden, Student Member 

           

OTHERS PRESENT:   

  

CALL TO ORDER:  9:00 a.m. 

 

Minutes of July 6, 2015 were approved as written.    

 

The chair introduced the Waiver of Chapter 61 Time Limitations Exhibit to the Committee. He then 

asked Scott Brown to explain the history of recent rule revisions and the implications that have led to 

potential conflicts with Section 6.2.F(3).  Mr. Brown explained that recent revisions included a 

significant change where the contract documents for projects must now be 100% complete to be eligible 

for Board consideration of Design and Funding Approval.  To meet this 100% requirement projects will 

now be presented to the Board much later in their process and just prior to competitive bidding which 

was the intention of the change.  Section 6.2.F(3) currently requires projects be presented to the Board 

within 9 months after referendum which Mr. Brown stressed to the Committee is too short for the new 

100% completion requirement and he has recommended the Time Limitation requirement be extended 

to 16 months.  After a number of questions and further discussion the Committee voted to send the 

exhibit to the Board with the recommendation that it be approved. 

 

Mr. Brown updated the Committee regarding the construction status of the first 12 school construction 

projects which are on the 2010-2011 Priority List and answered questions regarding the Committee’s 

interest in setting a schedule for the next Application and Rating Cycle. 
 

There being no further business, the Committee voted to adjourn at 10:15 a.m.   
 

 

 

Scott Brown, Director, Maine DOE School Facilities  

Ann Pinnette, Maine DOE School Facilities 

 

 


